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Mr. G. Randall Thompson 

DEPARTMENTOFTHE NAVY 
SOUTHERN DIVtSlON 

NAVAL fACilmES ENGINEERING COMMAND 

P.O. BOX 190010 

2155 EAGLE DRIVE 

NORTH CHARLESTON. S.C. 29419-9010 

Director, Division of Hazardous and Infectious Waste Management 
Bureau of Solid and Hazardous Waste Management 
South Carolina Department of Health and Environmental Control 
2600 Bull Street 
Columbia, SC 29201 

5090/11 
Code 1877 
13 May 1996 

Subj: AMENDMENT TO THE CORRECTIVE ACTION MANAGEMENT PLAN 

Dear Mr. Thompson, 

The purpose of this letter is to submit an amendment to the Corrective Action Management 
Plan (CAMP), Revision 02, submitted for review on 26 March 1996 and approved in the 
Department's letter, Tapia to Dalby, dated 24 April 1996. The amendment is necessary to 
address changes which have occurred since the development and submittal of Revision 02 of 
the CAMP. These changes, which are described in detail in this letter, were discussed 
briefly during the Project Team meeting of 9-10 Apri11996 which included representatives of ' 
the Navy, EPA and the Department. 

The RCRA Facility Investigation (RFI) field work is in progress in Zone A. At the 90% 
progress meeting on February 28, 1996 the results of the sampling performed in accordance 
with the Zone A work plan were presented. The results indicated that further soil and 
groundwater sampling was necessary in order to determine the nature and extent of the 
contamination at several sites within Zone A. The groundwater sampling was agreed to be 
accomplished by a combination of methods utilizing Direct Push Techniques (DPT) for 
screening alld confirmatory sampling by methods described in the Comprehensive RFI Work 
Plan for the Naval Base. The DPT sampling was justified on the basis of performing 
conf"mnation sampling at a reduced frequency using approved soil and groundwater sampling 
methods delineated in the Comprehensive RFI Work Plan. The DPT methods were 
submitted for review for the purposes of inclusion into the Comprehensive RFI Work Plan. 
Department representatives have advised the Navy not to commence field work until these 
changes are approved. The current schedule in the CAMP does not provide adequate time 
to generate the RFI report for Zone A if this report is to include the results of the additional 
field work. Enciosure (1) was prepared to provide adequate time for report prep~ration_ 

The additional time reflected in enclosure (1) is necessary to allow the Department to 
complete the review of the responses to the comments received and if approved to provide 
sufficient time for the Navy contractor to accomplish the anticipated field work. This change 
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Subj: AMENDMENT TO THE CORRECTIVE ACTION MANAGEMENT PLAN 
(continued) 

results in less than 60 days being added to the date for beginning the RFI report for Zone A. 
This duration was decided upon by discussion with Department personnel and is based on the 
best information available at this time. 

If you should have any questions, please contact Brian Stockmaster or me at (803) 820-7481 
or (803) 820-5525 respectively. 

Encl: 

Sincerely, 

M.A.HVNT 
Navy Remedial Project Manager 
t{aval Base Charleston 

(1) Corrective Action Management Plan Amendment, Pages 3 and 4 of 26, dated 30 April 
1996 

Copy to: 
SCDHEC (Bowers, Tapia) 
USEP A (3) (Brittain) 
CSO Naval Base Charleston (Camp, Fontenot) 
SPORTENVDETCHASN (Dearhart) 
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